
           

 

VALDEZ FIRE STATION ONE REPLACMENT—PROJECT UPDATE—THE WEEK ENDING November 29, 2020 
 

                                                             

 

                         

VALDEZ FIRE STATION ONE REPLACMENT—WEBSITE UPDATE—November 29, 2020 
 
Fire Station continues to be ahead of schedule for original completion date.  

 
Inside:  Interior painting taking place, mechanical fan room equipment is installed, Aquatherm system is being tested, casework is being stocked in 
preparation for installation, ceiling drop lids are being installed in the showers and alcoves. Tile installation is scheduled to begin the week of Nov. 30th, the 
rough-in in the apparatus bay is in process, and electrician rough-ins are nearing completion. The elevator has shipped and we are awaiting arrival to the 
site. 
 
Outside: Final horizontal IMP installation will take place after Thanksgiving, four-fold doors are currently being installed, and overhead sectional doors have 
arrived.  The building is expected to be fully enclosed within the next four weeks. 
 
Updates will be posted throughout the construction period. Questions about this project may be directed to Project Manager, Lindy Vititow at 907-835-
5478 ext. 6. 


